

Croton-on-Hudson
Wolf & Cook Proposal
Fee/Schedule Modifications

Proposal Task		Original Fee	Splitting Work			
Task #	Description		Village Rd	State Rd	Revised Sum	Price Change
01	30% Design	\$3,500				
02	60% & 95% Design	\$6,500	\$8,500	\$2,000	\$10,500	\$500
03	Regulatory Submission	\$2,500	\$1,000	\$1,500	\$2,500	\$0
04	Final Contract Docs	\$3,500	\$2,000	\$2,000	\$4,000	\$500
05	Meetings	\$1,800	\$1,000	\$1,000	\$2,000	\$200
REOO	Reimbursables	\$1,000	\$800	\$600	\$1,400	\$400
Total		\$18,800	\$13,300	\$7,100	\$20,400	\$1,600
06	Geotech Investigation		No Change			
07	Bid Phase Support	\$1,000	\$800	\$800	\$1,600	\$600
						\$600
Total Price Increase						\$2,200