

Construction Plus Services LLC

CONTRACT CHANGE ORDER

Project Name: **Harmon Firehouse Addition**
Location: **30 Wayne St. Croton on Hudson**
Date: **9/17/2024**

Contract #: **04-2024**
Change Order #: **2**

Proposed Changes:

- Plans called for a haunch slab, we added a footing, wall & shelf.
* Formed footing, installed rebar, drilled into existing footing applied epoxy.
* Formed wall, installed rebar, drilled into existing wall applied epoxy.
* Built 5" shelf out of wood and installed.

Timeframe For Changes & Effect On Overall Schedule:

Estimated Price Of Changes:	\$ 2700.00
Original Contract Price:	\$
Net Price of Prior Approved Change Orders:	\$

New Contract Price If Current Change Order Approved: \$

This Change Order is:

☒ Approved ☐ Not Approved

Signed:

Dominick Fanelli

Date: **9/17/2024**

Title:

Construction Plus Services LLC

Submitting Company Name

Date: **9/17/2024**

Title:

Receiving Company Name