

Construction Plus Services LLC

CONTRACT CHANGE ORDER

Project Name: **Harmon Firehouse Addition**  
Location: 30 Wayne St. Croton on Hudson  
Date: 9/17/2024

Contract #: 04-2024  
Change Order #: 1

Proposed Changes:

Front wall:

- \* Add footing pier, supplied and installed forms & rebar
- \* Form wall pier, supplied and installed forms & rebar
- \* Made templates for anchor bolts
- \* Supplied and installed anchor bolts for piers

Timeframe For Changes & Effect On Overall Schedule:

|                                            |             |
|--------------------------------------------|-------------|
| Estimated Price Of Changes:                | \$ 2,200.00 |
| Original Contract Price:                   | \$          |
| Net Price of Prior Approved Change Orders: | \$          |

New Contract Price If Current Change Order Approved: \$

This Change Order is:

☒ Approved ☐ Not Approved

Signed:

*Dominick Fanelli*

Date: 9/17/2024

Title:

**Construction Plus Services LLC**

Submitting Company Name

Date: 9/17/2024

Title:

Receiving Company Name