

# Colliers Engineering & Design

## Change Order Details

Scope Approval

PIN 8760.11 | D033367 - Van Cortlandt Manor

---

<b>Description</b>	PIN 8760.11 Restoration of Van Cortlandt Manor Entrance Village of Croton-on-Hudson Westchester County
<b>Prime Contractor</b>	Remus Industries, LLC 9 Old Albany Post Road Ossining, NY 10562
<b>Change Order</b>	3
<b>Status</b>	Pending
<b>Date Created</b>	03/23/2026
<b>Type</b>	Field Change Order
<b>Summary</b>	Field CO#3 - Additional Conduit Installation to Dog House
<b>Change Order Description</b>	Conduit installation to "Dog House" South of Asphalt Pad from Main Panel due to insufficient power connection at "Ice House" as determined in the field.
<b>Awarded Project Amount</b>	\$2,666,671.40
<b>Authorized Project Amount</b>	\$2,666,671.40
<b>Change Order Amount</b>	\$47,264.20
<b>Revised Project Amount</b>	\$2,713,935.60

**Increases/Decreases**

Line Number	Item ID	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
<b>Section: 1 - Description</b>									
0070	203.25	CY	\$65.000	200.000	\$13,000.00	0.680	\$44.20	200.680	\$13,044.20
SAND BACKFILL									
<b>Reason:</b> Field CO#3									
0090	206.03	LF	\$30.000	2,110.000	\$63,300.00	23.000	\$690.00	2,133.000	\$63,990.00
CONDUIT EXCAVATION AND BACKFILL INCLUDING SURFACE RESTORATION									
<b>Reason:</b> Field CO#3									
0790	680.520508	LF	\$36.000	640.000	\$23,040.00	1,150.000	\$41,400.00	1,790.000	\$64,440.00
TRAFFIC SIGNAL CONDUIT, RIGID PLASTIC, CLASS 1, 3"									
<b>Reason:</b> Field CO#3									
0800	680.52051	LF	\$38.000	4,330.000	\$164,540.00	135.000	\$5,130.00	4,465.000	\$169,670.00
TRAFFIC SIGNAL CONDUIT, RIGID PLASTIC, CLASS 1, 4"									
<b>Reason:</b> Field CO#3									
4 items			Totals		\$263,880.00		\$47,264.20		\$311,144.20

## Attachments

Document	Name	Description	Submission Date
260310_Updated_Electrical_Plans.pdf	260310 Updated Electrical Plans.pdf	Field Change Sketch	03/23/2026 12:25 PM EDT
COP-3_Additional_Conduit.pdf	COP-3 Additional Conduit.pdf	Contractor Change Order Proposal	03/23/2026 12:26 PM EDT
2 attachments			

Signatures Below Constitute Approval of Scope for this Change Order. Payment and Quantity of Change Order to be verified in the field.

\_\_\_\_\_  
Engineer

\_\_\_\_\_  
Date

\_\_\_\_\_  
Owner/Sponsor

\_\_\_\_\_  
Date

\_\_\_\_\_  
Responsible Local Official

\_\_\_\_\_  
Date

\_\_\_\_\_  
NYSDOT RLPL

\_\_\_\_\_  
Date