

# Colliers Engineering & Design

## Change Order Details

Scope Approval

PIN 8760.11 | D033367 - Van Cortlandt Manor



<b>Description</b>	PIN 8760.11 Restoration of Van Cortlandt Manor Entrance Village of Croton-on-Hudson Westchester County
<b>Prime Contractor</b>	Remus Industries, LLC 9 Old Albany Post Road Ossining, NY 10562
<b>Change Order</b>	4
<b>Status</b>	Draft
<b>Date Created</b>	04/03/2026
<b>Type</b>	Field Change Order
<b>Summary</b>	Field CO#4 - Pullbox Modifications
<b>Change Order Description</b>	- Pullbox size to be increased due to increase number of conduits to be installed - Replacement pullbox to deteriorated existing pullbox
<b>Awarded Project Amount</b>	\$2,666,671.40
<b>Authorized Project Amount</b>	\$2,666,671.40
<b>Change Order Amount</b>	\$6,997.50

DRAFT

Revised Project Amount \$2,673,668.90

New Items

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
<b>Section: 1 - Description</b>					
0910	950.01	DC	6,997.500	\$1.000	\$6,997.50
Material Cost Pullbox increase					
<b>Reason:</b> - Increase size of pullbox due to increase number of conduits to be installed - Replacement of existing pullbox due to deteriorated condition - See attached					
1 item					Total: \$6,997.50



