



Colliers Engineering & Design

Change Order Details

PIN 8760.11| D033367 - Van Cortlandt Manor

Description	PIN 8760.11 Restoration of Van Cortlandt Manor Entrance Village of Croton-on-Hudson Westchester County
Prime Contractor	Remus Industries, LLC 9 Old Albany Post Road Ossining, NY 10562
Change Order	2
Status	Pending
Date Created	06/10/2026
Type	Change Order
Summary	CO #1
Change Order Description	Add New Item for AEW #4: Pump Station Electrical Service
Awarded Project Amount	\$2,666,671.40
Authorized Project Amount	\$2,666,671.40
Change Order Amount	\$73,491.84
Revised Project Amount	\$2,740,163.24

New Items

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
Section: 2 - Local Share - HHV					
0920	950.02	LS	1.000	\$73,491.840	\$73,491.84
NEW ITEM #2: Power Supply Pump Station					
Reason: AEW #4					
Funding Details					
		HHV Funding	1.000	\$73,491.840	\$73,491.84
1 item					Total: \$73,491.84

Funding Summary

Fund Package	Original Amount	Authorized Amount	Pending Change	Revised Amount
Default Fund Package	\$2,666,671.40	\$2,666,671.40	\$0.00	\$2,666,671.40
HHV Funding	\$0.00	\$0.00	\$73,491.84	\$73,491.84
2 fund packages	\$2,666,671.40	\$2,666,671.40	\$73,491.84	\$2,740,163.24

Attachments

Document	Name	Description	Submission Date
AEW__4_-_Power_Supply_Pump_Station_-_To_DOT_.pdf	AEW #4 - Power Supply Pump Station - (To DOT).pdf		08/05/2026 01:44 PM EDT
1 attachment			

Fred Pena

Engineer

Date

ABZ Aly

Contractor

8/7/2026

Date

Owner/Sponsor

Date

Richard Torres

Responsible Local Official

8/12/2026

Date

NYSDOT RLPL

Date