
CONTRACT CHANGE ORDER 

Project Name: 
Location:  
Date: 

Contract #:  
Change Order #: 

Proposed Changes: 

Timeframe For Changes & Effect On Overall Schedule: 

Estimated Price Of Changes:  $ 

Original Contract Price:  $ 

Net Price of Prior Approved Change Orders:  $ 

New Contract Price If Current Change Order Approved: $ 

This Change Order is: 
[   ] Approved [   ] Not Approved 

Signed: 

Date: Date:

Title: Title: 

Submitting Company Name Receiving Company Name

Dominick Fanelli


	Your Company Name: Construction Plus Services LLC
	Project name`: Harmon Firehouse Addition
	Project location / address: 30 Wayne St. Croton on Hudson
	Date of change order: 
	Contract #: 04-2024
	Change order #: 4
	 Include as much detail as possible: Tyvek / Drilling 

Additional labor to install tyvek 

Additional labor to pre drill holes for metal sheeting for brick 
	Effect of changes on timeframe & schedule: 
	Price of changes: 18,067.00
	Original contract price: 
	Value of all prior approved change orders: 
	New contract price: 
	Not approved: Off
	Approved: Off
	Date: 06/05/2025
	Title: 
	Receiving company name: 
	Submitting company name: Construction Plus Services LLC


