



ENGINEERS OFFICE
Stanley H. Kellerhouse Municipal Building
One Van Wyck Street
Croton-on-Hudson, NY 10520.2501

Mayor
Brian Pugh
Trustees
Ann Gallelli
Sherry Horowitz
Alejandro Morales
Len Simon
Manager
Bryan Healy
Treasurer
Daniel Tucker
Engineer/Building Inspector
Daniel F O'Connor, P.E., CEO
Asst. Engineer/Asst. Building Inspector
Ronald Wegner, P.E., CEO
Assessor
Roger Miller
Fire Inspector
Peter Anfiteatro, CEO

Date: November 9, 2022
To: Mayor Brian Pugh and the Village Board of Trustees
From: Daniel O'Connor, P.E., Village Engineer
Subject: **1250 Albany Post Road**
Sec. 67.19 Block 1 Lot 2
Fourth Request for Building Permit Extension—Permit #20190062

We have received a request for a fourth extension for the above-referenced building permit (see attached).

The applicant has noted that due to COVID-19 they have experienced construction worker shortages and material shortage and delays therefore they are requesting a fourth six-month extension of the building permit from December 5th, 2022 until June 4th, 2023.

By report, the applicant is finishing up the exterior framing. They are installing windows and sheathing at the main house and expect to have the building enclosed by the end of the year.

Please place this request for extension on the next Village Board Meeting agenda.

Thank you.