

AMENDMENT TO AGREEMENT

**GRAND STREET RETAINING WALL REPLACEMENT
VILLAGE OF CROTON-ON-HUDSON**

THIS AMENDMENT TO AGREEMENT is made this __ day of April, 2024 by and between Catalyst Construction, LLC (the “Contractor”) and the Village of Croton-on-Hudson (the “Village”)

WHEREAS, the parties entered into a contract for the Grand Street Retaining Wall dated March 13, 2024 based upon the Contractor’s Bid Proposal; and

WHEREAS, it was subsequently determined there was a non-material irregularity in the bid from Contractor in that the bid was based on the original quantity of 1200 square feet of segmental retaining wall rather than 800 square feet for this item as set forth in the Bid Addendum; and

WHEREAS, the segmental retaining wall portion of the bid is a unit price bid and actual payment will be based upon the actual quantity utilized; and

WHEREAS, Catalyst Construction, LLC has submitted the acknowledgement of receipt of the addendum and corrected itemized proposal sheet reflecting a corrected total bid of \$192,945.30.

NOW, THEREFORE, the parties hereby agree to modify the Contract dated March 13, 2024 to reflect the amended Bid Proposal for a total price of \$192,945.30.

CATALYST CONSTRUCTION, LLC

By: _____
Salvatore Vasapolli, Managing Member

VILLAGE OF CROTON-ON-HUDSON

By: _____
Bryan T. Healy
Village Manager