



CHANGE ORDER #5

This Addendum made on July 21st, 2022 to the Agreement by and between The Town of Nolensville ("Client") and Town Planning & Urban Design Collaborative LLC. (also called "TPUDC") ("Consultant") and approved June 1, 2021.

The undersigned Client and Consultant hereby agree to the following:

The term "Scope of Services" as used in the original contract is amended to include the Additional Services described in this change order as specified below:

A. Additional Services and Compensation

The Consultant provided the following additional services for the lump sum of \$11,400 as detailed below:

1. Q&A Session + extra hours on July 7th - \$4160
 - a. Prep time (principal, director of coding, project manager) - \$1280
 - b. Scheduled session (principal, director of coding, project manager) - \$1650
 - c. 3 hours extra (principal, project manager) - \$1230
2. 3.5 hour PC Work Session with presentation on July 12th - \$7240

ACCEPTED AND AGREED:

Client

Consultant

Derek Adams Date
Mayor
Town of Nolensville, TN

 _____ July 21, 2022
W. Brian Wright Date
Principal
Town Planning & Urban Design Collaborative L.L.C.