

RESOLUTION NO. 26-196

A RESOLUTION TO AUTHORIZE PROJECT CLOSEOUT AND FINAL CHANGE ORDER FOR THE WASTEWATER TREATMENT PLANT DEMO & GRADING PROJECT

WHEREAS, Sunesis Environmental, LLC successfully bid and was awarded a contract for the Wastewater Treatment Plant Demo and Grading Project; and

WHEREAS, City staff and Thomas & Hutton have performed a final walkthrough and prepared a final punchlist; and

WHEREAS, Thomas & Hutton have reviewed the final punchlist work and recommended approval of a final change order, which is a deduction of \$8,500.00 and release retainage of \$6,875.00, and

NOW, THEREFORE, BE IT RESOLVED, that the City of Spring Hill, Board of Mayor and Aldermen approve the following:

1. That the project has achieved final completion and staff is authorized to close the project.
2. That the Mayor is authorized to release the retainage amount.
3. That the final change order is approved and staff is authorized to execute and make final payment.

Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee on the 6th day of July, 2026.

Matt Fitterer, Mayor

ATTEST:

April Goad, City Recorder

LEGAL FORM APPROVED:

Patrick Carter, City Attorney