

CHANGE ORDER NO. 1

PROJECT: CITY OF SPRING HILL, TENNESSEE
WWTP DEMO AND GRADING

CONTRACTOR: SUNESIS ENVIRONMENTAL LLC
1008 OLD TREE COURT, SUITE B
NASHVILLE, TN 37210

DATE: JUNE 16, 2026

DESCRIPTION: Change Order No.1 is for a deduction from field grading changes that allowed work to be permed without removing or replacing existing fencing. The items and cost are listed as follows:

Item #	Description	Unit	Quantity	Unit Cost	Cost
1	FENCING DEDUCTION	LS	1	(\$8,500.00)	(\$8,500.00)
			Subtotal		(8,500.00)

Original Contract Amount:	\$ 146,000.00
Contract Amount Increased by Change Order No. 1:	\$ (8,500.00)
Total Revised Contract Amount with Change Order No. 1:	\$ 137,500.00

This change order shall become effective upon execution by the Owner, Engineer and Contractor. Signature by the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum and Contract Time.

CITY OF SPRING HILL, TN
ADMINISTRATION
By: _____

Date: _____

THOMAS & HUTTON
ENGINEER
By: Ryan Humberlee

Date: 6/16/2026

CITY OF SPRING HILL, TN
WATER DEPARTMENT
By: [Signature]

Date: 6/30/2026

SUNESIS ENVIRONMENTAL LLC
CONTRACTOR
By: [Signature] V.P.

Date: 6/19/26