

Kimley-Horn
214 Oceanside Drive
Nashville, TN 37204

Here are the greenway updates:

Phase 2:

- in NEPA phase
- No comments on 4(f) from FHWA today
- will submit final NEPA document for final review
- anticipate getting final NEPA approval early Dec
- will need to provide an additional service contract for final design phase (please advise for preferred timing of this)

Phase 3:

- in ROW phase
- R&D has presented offers and is working with property owners to get agreements
- MARS is requesting a fence be added
- Anticipating 30 days for agreements to be finished
- waiting for TDOT to approve utility coordination package we sent on July 27th

Alisha Eley, PLA, LEED AP, ASLA | Associate

Kimley-Horn | 214 Oceanside Drive, Nashville, TN 37204

Direct: 615.564.2713 | Mobile: 937.733.9790 | Main: 615 564 2701

Celebrating 14 years as one of FORTUNE's 100 Best Companies to Work For