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 Mayor 
 Leo A.W. Wiegman 

 Trustees 
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 Village Manager 
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 Village Engineer/Building Inspector 
 Daniel O’Connor, P.E. 
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 Fire Inspector 
 Peter Anfiteatro 

Date: June 8, 2011 
 
Re: 7 Ackerman Court 
 Sec. 67.20 Block 3 Lot 34.03 
 Request for Building Permit Extension – Permit #20090001 
 
We have received a request for an extension of the above-referenced building permit for a new 
single family residence. 
 
Due to the extenuating circumstances that are described in the attached letter, the property owner 
Brian Fitzpatrick and his contractor were unable to complete the work under this building permit 
by the expiration date of January 5, 2011.   
 
The attached letter from the architect indicates that the work is expected to be completed by the 
first week of July.  Based on this anticipated completion date, it is recommended that the 
Building Permit be extended seven months until August 5, 2011. 
 
It should also be noted that the neighbor directly across the street has complained a few times 
about the condition of the property and also about the length of time that the construction has 
been ongoing.  It is therefore recommended that the extension of the permit be conditioned on all 
exterior work on the house and site being completed by August 5, 2011, with the exception of 
landscaping and paving of the driveway. No further extensions of the building permit should be 
granted without the above noted exterior work being completed by August 5, 2011. 
 
Please put this request for an extension on the Village Board agenda for Monday, June 20, 2011.  
 
Thank you. 
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