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December 2, 2021 

 

Mr. Bryan Healy 

Village Manager 

Village of Croton on Hudson 

1 Van Wyck Street 

Croton on Hudson, NY 10520 

Email: bhealy@crotononhudson-ny.gov 

 

Re: Extra Work Authorization for PO# 2200156 (Croton Zoning Study - TOD Parcels Visual 

Assessment) 

  

Dear Mr. Healy:  

Per the discussion that took place during the Village Board of Trustees work session held on November 22, 

2021, we understand the Village would like to amend AKRF’s scope of work for the potential transit-

oriented development (TOD) buildout of Parcels 48-50 to include section drawings that extends from the 

three TOD parcels to the upland residential area to the northeast. AKRF would prepare two profile sections 

(one covering parcels 48 and 50 and another covering parcel 49) to illustrate the intervening topography 

and land cover between the three TOD parcels and the homes along Young Avenue and Wayne Street (the 

closest single-family residential neighborhood) (see Figure 1). The profile sections would illustrate the 

topographic relationship and potential visibility of a 4- or 5-story building on each of the TOD parcels from 

homes along Young Avenue and Wayne Street. An example of the final work product, referencing work 

completed for the 41-51 Maple Street project’s public review process, is shown in Figure 2.  

 

Figure 1- Proposed Profile Sections 
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AKRF estimates this additional task could be completed for a lump sum fee of $5,000. If this proposal is 

acceptable, we would request that the $12,300 budget established through PO# 2200156, which covers the 

previously authorized TOD sensitivity analysis and visual simulations, be increased to $17,300. 

Upon authorization, we will prepare to deliver drafts of the TOD profile sections and previously authorized 

photo simulations by January 6, 2022, for discussion at the Village Board of Trustees work session 

scheduled for January 10, 2022. 

As always, thank you for reaching out to AKRF for assistance.  We look forward to hearing from you. 

 

Sincerely, 

AKRF, Inc. 

 

 

 

  

 

 

 

 

Nina Peek, AICP 

Vice President, Hudson Valley Office Director  

 Aaron Werner, AICP 

Technical Director/Project Manager  

 

Figure 2- Example Profile Section from 41-51 Maple Street project 

(Source: Prime Companies)  


