

Thompson's Station  
Wastewater Projects Status  
January 2023

Project	Barge Primary Contact	General Project Description	Recent Actions	Upcoming Actions
<u>Regional Wastewater Treatment Facility Expansion</u>	Matthew Johnson	Expansion of Regional Facility to increase treatment capacity.	<div>- Responded to comments on plans and specifications from TDEC. - Continued preparing fiscal sustainability plan in accordance with SRF requirements.</div>	<div>- Respond to questions about ARP grant application, as applicable. - Continue working on fiscal sustainability plan. - Finalize plans and specifications with TDEC. - Upon approval of plans and specifications by TDEC, advertise project for bid.</div>
<u>Bridgemore Subdivision Rehabilitation</u>	Matthew Johnson	Investigation to source of inflow/infiltration (I/I) in the wastewater collection system.	<div>- Continued project closeout.</div>	<div>- Complete project closeout.</div>
<u>Alexander Property Drip Fields</u>	Matthew Johnson	Soils investigation, surveying, and eventual development of drip fields to serve the wastewater system and expand system effluent disposal capacity.	<div>- All areas have been reviewed and acreage has been finalized. - The site has yielded approximately 36 acres of usable soil.</div>	<div>- Begin project design.</div>
<u>Collection System Plan</u>	Matthew Johnson	The collection system plan will outline a series of capital projects to further develop wastewater service for the Town.	<div>- Completed identifying the scope and extents of wastewater collection system capital projects.</div>	<div>- Begin developing draft plan document. - Conduct review meeting with Town staff. - Make adjustments to capital project scopes and plan document after review with Town staff.</div>